

# ***OSI SITREP***



## **VISIBILITY OF ALLOWANCES IN SN**

Ed Chergoski  
NAVSEA 04L411  
19 May 1999

# Background

- \* **TYCOMs requested that OSI be included in SNAP II**

- ✓ OSI “Working Group” formed to accomplish this goal

- ▮ **SNAP was being modified to provide visibility of OSI when the fiscal climate changed drastically**

- ▮ **Due to unknown impact on the OPN Outfitting Account, the community agreed to a prototype test**

- ✓ NAVICP generated OSI allowances for a ten ship prototype,

- ✓ NAVICP continued to suppress OSI allowances for all other ships,


- ✓ NAVMASSO to program SNAP:

- ⇒ new OSI Project Code for management tools within ACTS

- ⇒ Utility to backfit OSI allowances w/o creating TOB reqns initially

# OSI Allowance Drivers

\* Value based on ten prototype ships = \$1,029,988 (over 8 mos.)



□ Estimate 75-80% should not be charged against OPN Outfitting account

# Agreements Reached

- \* SPAWARSYSCEN Chesapeake developed OSI baseline utility program to ensure no initial impact on OPN Outfitting Account
  - ✓ SNAP II (Harris/Ported) and Micro-SNAP
- NAVICP to “refresh” SNAP II ships’ OSI files (establish baseline)
- FISCPS to “trap” OSI reqns via Project Code Z93 and forward them to NAVSEALOGCEN for screening
- NAVSEALOGCEN to be OSI reqns screening activity:
  - ✓ Estimate 75% to be canceled ... based on prototype results
  - ✓ Estimate OSI in SNAP will result in an additional \$11M in annual requirements to OPN Outfitting Account

# OSI Retrofit Status

- \* **SPAWARSYSCEN, NAVSEALOGCEN & FISCPS tasks stemming from agreements reached on the previous slide have been completed**
- ▮ **NAVICP ready to “refresh” SNAP II ships OSI files (backfit) via sequenced ASI updates**
- ▮ **NSLC DET PAC ready to package/distribute OSI backfit**



# OSI Retrofit Status (continued)

## **\* TYCOMs' Prototype of OSI backfit program:**

- ✓ SUBLANT - prototype successfully run on SSN 686 (Micro SNAP), SSN 764 (ported SNAP) run and is under review
  - ⇒ Encountered difficulties with prototype on SSN 764
- ✓ SURFLANT - prototype successfully run on CG-60
- ✓ SUBPAC - prototype successfully run on SSN 721 (ported SNAP)
  - ⇒ Plans to perform production backfit during Avails
- ✓ SURFPAC -USS Cowpens to be prototype ship

# Issues


## **\* Need a unified Fleet position re. Visibility of OSI in SNAP**

- ✓ Full implementation of OSI unlikely until fleet provides a unified position
- ✓ Exploring methodology to provide selected OSI allowances

## **□ NAVSEA 04L1 Parallel effort to make GPETE material visible in SNAP**

- ✓ This initiative dependent on the OSI backfit process to get the GPETE allowances out to the ship
  - ⇒ NAVICP assessing capability to support GPETE initiative by keying on 7-67 AELs
    - This would enable GPETE allowance to go out while still suppressing all other OSI allowances

## **\* Increased infrastructure and cancellation msgs**



# Where Do We Go From Here?

## **\* Resolve the issue of a unified position**

✓ If decision on OSI is “Yes” ... Then

- ▮ **Finish prototypes**
- ▮ **Develop OSI implementation schedule**
  - ✓ Develop budget
  - ✓ Obtain N412 concurrence/funding
- ▮ **Release OSI Retrofit implementation message**
- ▮ **Commence OSI retrofit**
- ▮ **Commence release of OSI allowances**